



Single Electricity Market

JUNE 2024

MARKET SYSTEMS FORWARD RELEASE PLAN

COPYRIGHT NOTICE

All rights reserved. This entire publication is subject to the laws of copyright. This publication may not be reproduced or transmitted in any form or by any means, electronic or manual, including photocopying without the prior written permission of EirGrid plc and SONI Limited.

DOCUMENT DISCLAIMER

Every care and precaution is taken to ensure the accuracy of the information provided herein but such information is provided without warranties express, implied or otherwise howsoever arising and EirGrid plc and SONI Limited to the fullest extent permitted by law shall not be liable for any inaccuracies, errors, omissions or misleading information contained herein.

Table of Contents

1	Introduction	4
2	Market Systems Forward Release Plan as of June 2024.....	5

Document History

Version	Date	Author	Comment
1.0	June 2024	SEMO	Initial Baseline

1 INTRODUCTION

Under Agreed Procedure 11, by the final Working Day in June of each year the Market Operator shall provide all Parties with a release timetable for the following year that identifies the dates for scheduled Releases of the Market Operator's Isolated Market System. These Releases will be made up of system modifications as a result of Modifications agreed under Agreed Procedure 12 "Modifications Committee Operation", upgrades in system software and corrections of identified defects. The composition of the releases will not be detailed in the release timetable.

This document is intended to provide a forward view of scheduled Release Activity to the Market Operator's Isolated Market System for the 12 months from June 2024.

2 MARKET SYSTEMS FORWARD RELEASE PLAN AS OF JUNE 2024

This section provides at a summary level details of MMS scheduled releases in the next 12 months:

MMS Release Reference	Release Type	Target Deployment
MMS Release M	Scheduled	July 2024
MMS Release N	Scheduled	April 2025
MMS Release O	Scheduled	October 2025

Table 1 Forward MMS Release Schedule as of June 2024

Notes:

- Specific deployment dates are subject to:
 - a) Agreement with the vendor
 - b) Successful completion of all test phases
 - c) Operational conditions at the proposed target deployment time
- Regular updates with respect to MMS release deployments are issued at Market Operator User Group (MOUG) meetings
- Market Messages are issued as per the timeline specified under Agreed Procedure 11