



## Market Systems Release Update

Modifications Committee Meeting 62

June 16<sup>th</sup> 2015

# SEM R2.6.0 – May 2015

- The SEM R2.6.0 release was deployed successfully to schedule on May 15<sup>th</sup> 2015.
- The approved scope for the release was as follows:

CR Ref	Description	ABB Hours	Brady Hours
SEM_PC_CR341	Oracle 11.2.0.4 Upgrade	1,102	763
SEM_PC_CR342	AIX TL 9 Upgrade	510	N/A
SEM_PC_CR343	Smart FTP 6 Upgrade	72	N/A
<b>Total Vendor Effort</b>		<b>2,447 hours</b>	

# SEM R2.7.0 – October 2015

- Release Cut-Off Date was Friday March 6th, 2015.
- At the Cut-Off Date there were no:
  - Approved Modification Proposals or
  - New Change Requests submitted to the SDS
- As no functional changes were proposed to the SDS, a Change Control Forum (CCF) meeting was not required.
- However
  - REMIT reporting arrangements must be in place by October 7<sup>th</sup> 2015. Changes to the CMS to facilitate this were proposed for inclusion in October release scope.
  - Mod\_9\_14 – Amendment to Make Whole Payments for Interconnector Units was unanimously approved at Extraordinary Modifications Committee meeting 60 on Tuesday March 24<sup>th</sup> and was subsequently proposed for inclusion in scope.
  - Technical changes to ensure the CMS remain aligned with supported 3<sup>rd</sup> party products were also proposed.
- Proposed scope was approved by the RAs on May 7<sup>th</sup>. SEMO will communicate release milestones (e.g. Market Test) and the High Level Impact Assessment document in due course.

# Questions

