SMO Modification Committee


CONFERENCE CALL MINUTES
MEETING No. 03 (emergency conference call)

12th September 2007
	Attendee
	Role
	Company

	Members 

	Tanya Gill
	Modification Panel Chairperson/Supplier Member
	BGE

	Niamh Delaney
	MO Member (Alternate)
	SMO, EirGrid

	Liam Ryan 
	SO Member (Alternate)
	TSO, EirGrid

	Denis Kelly
	MDP Member
	NIE T&D

	Ronan Doherty
	Supplier Member (Alternate)
	Airtricity Ltd.

	Eugene Maguire
	Supplier Member
	NIE Supply 

	Colin Spain
	Generator Member
	Tynagh Energy Ltd

	Stephen Walsh
	Generator Member
	ESB Power Generation

	Garrett Blaney
	Generator Member
	Viridian Power Ltd

	Juliet Corbett
	RA Member
	CER

	Philip Newsome
	RA Member (Alternate)
	CER

	Observers/Proposers

	Fergal Egan
	Proposer 
	SMO (SEMIT) 

	Peter Lantry
	Proposer
	SMO (SEMIT)

	Tom Geraghty
	Observer
	ESB PGEN

	Ken Murray
	Observer
	CER

	Mary d’Arcy
	Modification Panel Secretariat
	SMO, EirGrid

	Brendan Barry
	Observer
	ESB PGEN


Modification Proposal Discussion 
	Item
	Mod.
	Proposer
	Discussion Points
	Actions/Comments
	Outcome/Vote Result 

	1
	Mod_52_07

	Stephen Walsh (ESB PGEN)
	S Walsh introduced this Mod  which is proposed pursuant to AP11. Certain participants felt that they would not be able to accept new releases in accordance with the proposed MO schedule. The Mod requests that 3 releases be deferred until 4-6 weeks post Go-Live. Participants in general agreed with this approach. This approach would impact Participant reports.  F Egan (SMO) stated that feedback was required from Participants on the timeline involved in this release.

 L Ryan (TSO) stated the TSO had concerns about the Mod as the fact that SMO were not publishing Ex Ante Capacity signals and this may impact system security. 4-6 weeks was a considerable period to delay this publication.
	Final recommendation report (FRR) to be drafted by Committee
	Outcome: Recommended for Approval by Majority Vote

Vote: in Favour; 

· T Gill 

· S Walsh

· Ronan Doherty

· Eugene Maguire

· Colin Spain

· Garrett Blaney

	4
	Mod_51_07

	Niamh Delaney (MO)
	P Lantry (MO) introduced the Mod, proposed to allow the SEMIT team to defer releases of market systems. As releases are consecutive, the plan to defer would impact 3 releases which would impact the publication of certain items under Appendix E. This Modification would impact the MPI and web publications as detailed.  Noted: Everything in the current MPUD will still be delivered to Participants.
Participants in general were nervous about 1. Timelines for publication being ‘12 months prior to Go-live’ reference due to the volume of data being impacted  2. Volume of data impacted. T Gill (BGE) stated that while she was aware of 18 reports, there were actually 46 reports impacted. Participants hadn’t enough time to fully assess the business impact;. In response to query from T Geraghty (ESB PGEN), F Egan (MO) stated that no action around workarounds could be taken by SMO, unless there was a specific direction from RA’s.  
L Ryan (TSO) stated their concern that as LOLP was not published, there would be no signals to Participants; if this was not published within 12 months timeframe it would seriously compromise system security and TSO position.

K Murray requested that should Participants have specific items to be addressed with extremely critical impact for market go-live, this should be raised with the RA’s (and included in the Final recommendation report), an items may be considered if it does not impact significantly on SMO timelines.  
	Final recommendation report (FRR) to be drafted by Committee and reflect the following:
· Wording change to Timing; amend ‘12 months post go-live’ to ‘6 weeks post go-live’ 

· Should critical business impact issues arise with regard to the data reports that will not be available Nov 1st, these issues should be specified in the FRR.
	Outcome: Recommended for Approval, conditional on FRR reflecting amended timing & Members detailed assessment 

Vote: in Favour 

· T Gill 

· S Walsh

· Ronan Doherty

· Eugene Maguire

· Colin Spain

· Garrett Blaney



