

20/03/2025

Capacity Market Platform Development Roadmap



Capacity Market Development Plan

Item	Name	Description	Status
1	Intermediate Length Contracts	Give effect to SEM-23-093 - Proposal to Introduce Intermediate Length Contracts Consultation Paper. SEM-24-035 - Intermediate Length Contracts Decision Paper.	Complete
2	Early Delivery Incentives	Give effect to SEM-24-024 - Proposal to Introduce Early Delivery Incentives into the CRM Consultation Paper. SEM-24-037 - Early Delivery Incentives Decision Paper	Complete
3	Online Qualification Platform	Online submission of Application for Qualification and automation of Alternative Qualification Process. More user-friendly application process, reduced need for PTs to submit forms, reduction in operational risk and delays in processing Applications for Qualification	Final Stages
4	Online Secondary Trading Platform	Give effect to CMC_11_21 - Extension of ASTN Arrangements CMC_09_22 - Secondary Trade Approval Notification Phase 1 - reduction of processing time to 2 hours Phase 2 - trading above Gross De-Rated Capacity	Phase 1: Finalising timelines with vendor Phase 2: Finalising Impact assessment
5	Treatment of contracts of Varying Duration	Give effect to CMC_07_024 - Treatment of contracts of Varying Duration	Finalising timelines with vendor
6	Post Auction Process Improvements	Online Performance Security status. Online Implementation Progress Report submission. Online submission of milestone verification documents. Improved status tracking	TBC